

GRANT WORK PLAN

Comprehensive Equity Audit and Action Plan (EAAP)

GRANT OVERVIEW	
Organization:	American Institutes for Research®
Funder:	DeKalb County School District
Grant Period:	Start: November 28, 2023; End: Not explicitly specified in the excerpt
Total Award:	N/A
Document Date:	January 11, 2026

EXECUTIVE SUMMARY

This work plan outlines the strategic approach and timeline for implementing the Comprehensive Equity Audit and Action Plan (EAAP). The plan details specific activities, responsible parties, deliverables, and timelines to ensure successful grant execution and achievement of project objectives.

DETAILED WORK PLAN

TASK 1: COLLABORATIVE PLANNING	
Description:	Establish district-led EAAP steering committee, define scope and goals
Timeline:	2023-11-28 to 2023-12-15
Responsible Party:	AIR project team and district leadership
Key Deliverables:	EAAP scope and work plan approved

TASK 2: DATA COLLECTION	
Description:	Gather existing data and conduct new surveys, interviews, focus groups with students, staff, parents, district
Timeline:	2023-12-16 to 2024-02-15
Responsible Party:	AIR data team and district partners
Key Deliverables:	Data sets, survey results, interview transcripts, focus group summaries

TASK 3: DATA ANALYSIS AND CO-INTERPRETATION	
Description:	Analyze data, identify key findings, and collaboratively interpret root causes of inequities
Timeline:	2024-02-16 to 2024-03-31
Responsible Party:	AIR analysts and district stakeholders
Key Deliverables:	Findings report, root cause analysis documentation

TASK 4: DRAFT REPORT AND COMMUNITY FEEDBACK

Description:	Prepare draft of findings and action plan, present to community for input
Timeline:	2024-04-01 to 2024-04-30
Responsible Party:	AIR project team
Key Deliverables:	Draft report, community feedback summary

TASK 5: FINAL REPORT AND ACTION PLAN

Description:	Finalize and deliver comprehensive equity report and strategic action plan
Timeline:	2024-05-01 to 2024-06-15
Responsible Party:	AIR project team
Key Deliverables:	Final equity assessment report and multiyear action plan

KEY MILESTONES & DEADLINES

Date	Milestone/Deadline	Category	Amount
2023-11-28	Grant period begins (assumed start date based on letter date)	milestone	-
2023-11-28	Proposal submission date	submission	-
2023-11-28	Initial planning and project kickoff (implied to start immediately after proposal approval)	milestone	-
2023-11-28	Community engagement and stakeholder involvement activities	activity	-
2023-11-28	Data collection and analysis phase begins	milestone	-
2023-11-28	Development of equity findings and root cause analysis	milestone	-
2023-11-28	Draft final report and community feedback	milestone	-
2023-11-28	Final report and equity action plan due (exact date not specified but implied to follow after draft review)	report	-
2023-11-28	Project completion and final deliverables submission	milestone	-

IMPLEMENTATION NOTES

- Regular monitoring and evaluation will be conducted throughout the grant period.
- Progress reports will be submitted according to the funder's requirements.
- Any significant deviations from this work plan will require prior approval from the funder.
- The project team will meet monthly to review progress and address challenges.
- Budget expenditures will be tracked against this work plan to ensure alignment.