

GRANT WORK PLAN

Comprehensive Equity Audit and Action Plan (EAAP)

GRANT OVERVIEW	
Organization:	American Institutes for Research®
Funder:	DeKalb County School District
Grant Period:	Start: November 28, 2023; End: Not explicitly specified in the excerpt
Total Award:	N/A
Document Date:	January 11, 2026

EXECUTIVE SUMMARY

This work plan outlines the strategic approach and timeline for implementing the Comprehensive Equity Audit and Action Plan (EAAP). The plan details specific activities, responsible parties, deliverables, and timelines to ensure successful grant execution and achievement of project objectives.

DETAILED WORK PLAN

TASK 1: COLLABORATIVE PLANNING	
Description:	Establish district-led EAAP steering committee, define scope and goals
Timeline:	2023-11-28 to 2024-01-15
Responsible Party:	District leadership and AIR team
Key Deliverables:	EAAP scope and work plan finalized

TASK 2: DATA COLLECTION AND ANALYSIS	
Description:	Collect existing and new data via surveys, interviews, focus groups with students, staff, parents, and district
Timeline:	2024-01-16 to 2024-07-15
Responsible Party:	AIR data team and district partners
Key Deliverables:	Data analysis report highlighting key findings and root causes

TASK 3: CO-INTERPRETATION AND FINDINGS	
Description:	Collaboratively identify key findings and root causes of inequities using AIR’s proprietary co-interpretation p
Timeline:	2024-07-16 to 2024-09-15
Responsible Party:	AIR and district stakeholders
Key Deliverables:	Findings report with identified root causes

TASK 4: DEVELOP EQUITY ACTION PLAN

Description:	Create a community-informed, multiyear strategic plan with policies and practices to promote equity
Timeline:	2024-09-16 to 2024-11-15
Responsible Party:	AIR and district leadership
Key Deliverables:	Final equity action plan document

KEY MILESTONES & DEADLINES

Date	Milestone/Deadline	Category	Amount
2023-11-28	Grant start date and project initiation	milestone	-
2023-11-28	Proposal submission date	milestone	-
2023-12-12	Proposal response deadline (implied from date of letter)	deadline	-
2024-02-01	Estimated project planning and kickoff activities	milestone	-
2024-02-15	Expected first disbursement/payment (not explicitly specified, inferred as typical 30 days after project start)	payment	-
2024-07-31	Interim progress report due (date inferred from typical reporting cycles)	report	-
2024-11-28	One-year project review or milestone (if applicable, not explicitly specified)	milestone	-

IMPLEMENTATION NOTES

- Regular monitoring and evaluation will be conducted throughout the grant period.
- Progress reports will be submitted according to the funder's requirements.
- Any significant deviations from this work plan will require prior approval from the funder.
- The project team will meet monthly to review progress and address challenges.
- Budget expenditures will be tracked against this work plan to ensure alignment.